

Avail - Shadow Woods Lot 58  
10139 N. Kansas Ct.  
Kansas City, MO



### Pricing Calculations Addendum

#### Contract:

<b>Base Price (Scope of Work)</b>	<b>3/1/23</b>	<b>Avail</b>	<b>\$ 730,661.00</b>
<b>Lot (Scope of Work)</b>		<b>58</b>	<b>\$ 200,000.00</b>
<b>CO#1 (Selection Book)</b>		<b>Page</b>	
Epoxy floor in garage. 700 sqft x \$10		4	\$ 7,000.00
Screened in deck.		5	\$ 7,982.00
(6) floating (3" tall x up to 15" d x up to 48" long) (6 x \$166 = \$996)		10	Included in Trim Allowance
added 3 foot of cabinets each side of fireplace (6' x \$236 = \$1,416)		10	Included in Trim Allowance
Tetris Vault (\$2,952)		10	Included in Trim Allowance
Entry Box Vault with trim on interior and around Edges. \$1,365		10	\$ 729.00
Breakfast Room Box Vault with trim on interior and around Edges.		10	\$ 1,365.00
stain grade box beams in great room		10	\$ 5,348.00
2 beams in Master Bedroom		10	\$ 3,630.00
wall trim detail to master bedroom		10	\$ 2,812.00
upgraded front door to a double door		15	\$ 2,164.00
Add 12' sliding glass door in lieu of fixed windows in Great Room.		15	\$ 9,649.00
Upgrade 12 interior doors to 8' tall doors on main level. \$235 each		17	\$ 2,820.00
Barn door hardware only in Master Bathroom.		18	\$ 750.00
Add windows to top row of OH Doors.		20	\$ 1,584.00
upgrade to black windows on exterior with white interior		22	\$ 12,484.00
upgraded to a frameless shower door in master bath		23	\$ 1,447.00
added two extra enamel colors		25	\$ 2,634.00
(2) accent colors in vaults		25	\$ 780.00
paint walls and ceiling of (3) car garage (all the same color)		25	\$ 845.00
added stone on interior fireplace above mantle to ceiling front/sides		28	\$ 1,232.00
moved fireplace from exterior wall to interior wall		28	\$ 3,496.00
added exterior fireplace with stone on 3 sides up to 12 foot.		30	\$ 7,030.00
add stainless doors on exterior fireplace.		30	\$ 837.00
Upgrade Kitchen / Bar Faucet to Delta Essa & Bathrooms to Ashlyn Line (4" vanity faucets)		31	\$ 847.00
rough in for laundry sink (does not include sink or faucet)		32	\$ 556.00
		<b>Sub Total</b>	<b>\$ 1,008,682.00</b>
<b>Additional items</b>			
Additional site work due to lot.			\$ 7,800.00
Retaining Wall in front.			\$ 4,550.00
Upgrade all Single hung windows to Casement windows.			\$ 4,340.00
Upgrade floor joists with I - Joists.			\$ 23,400.00
Additional Lighting package			\$ 5,000.00
upgraded tile in misc locations			\$ 3,000.00
upgrade laundry countertop to granite with u/m sink & Essa faucet			\$ 2,219.00
Upgrade basement ceiling height to 10' (wider footings, extra finishes)			\$ 14,092.00
		<b>Sub-total additions</b>	<b>\$ 64,401.00</b>
		<b>TOTAL</b>	<b>\$ 1,073,083.00</b>

Buyer \_\_\_\_\_ Date \_\_\_\_\_

Buyer \_\_\_\_\_ Date \_\_\_\_\_